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BEFORE THE ARIZONA CORPORATION COMMISSION

IN THE MATTER OF THE APPLICATION | DOCKET NO. WS-02987A-99-0583
OF JOHNSON UTILITIES COMPANY’S WS-02987A-00-0618
REQUEST FOR CLARIFICATION OR
MODIFICATION OF DECISION NO. 64062 | JOHNSON UTILITIES COMPANY’S
PURSUANT TO A.R.S. § 40-252 APPLICATION TO MODIFY DECISION
NO. 64062 (AMENDED)

Johnson Utilities Company, Inc. (“JUC” or “Company”) hereby requests that the
Commission modify Decision No. 64062 (October 4, 2001) (the “Decision”) and make permanent
all portions of the extended CC&N granted to the Company in that order. The Commission has
the authority to modify the Decision pursuant to A.R.S. § 40-252 and JUC respectfully suggests
that it is in the public interest to grant the relief requested herein.

In support of its application, JUC states as follows:

1. JUC serves approximately 5,000 water and wastewater customers in Pinal County.

Attached hereto as Exhibit 1 is a map illustrating the various CC&Ns the Commission has granted

in the area over the past seven (7) years since the Company’s original CC&N was granted on May
27, 1997.

2. The Decision granted JUC CC&N extensions for both water and wastewater
service in portions of Pinal County. At the same time, the Commission granted similar relief to

H20 Inc. (“H20”), Diversified Water Ultilities, Inc. (“Diversified”) and Queen Creek Water
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' JUC was the only entity granted authority to provide wastewater

Company (“Queen Creek”).
utility services in the areas subject to the Decision.

3. In the Decision, the Commission adopted Staff’s recommendation and ordered that
that JUC file a request for “Certificate Review” within two years. Decision at § 153. In addition,
the Commission directed Utilities Division Staff (“Staff”) to file a report to the Commission
within 120 days after receiving the Company’s request for a Certificate Review containing one of
the following three recommendations: 1) final approval for all parcels included in the CC&N; 2)
final approval for portions of the parcels approved with cancellation of the undeveloped portions
of the parcels; or 3) disapproval of the CC&N. Id.

4. JUC filed its request for Certificate Review on October 3, 2003 as required by the
Decision. Copy attached hereto as Exhibit 2. Staff has performed a physical plant inspection,
and JUC has provided Staff with information necessary to show that approximately $9.5m has
been invested to serve the subject area parcels granted in the Decision.

5. In a May 17, 2004 report, Staff concluded that JUC is in compliance with all the
requirements and conditions from all applicable Commission decisions, including Decision Nos.
63960, 64062 and 65840 respectively. See Staff Report, Docket Nos. WS-02987A-99-0583, WS-
02987A-00-0618, et al. JUC is in compliance with all other Commission requirements, including
compliance with ADEQ, Pinal County and the Arizona Department of Water Resources rules and
regulations.

6. The development and construction of water and wastewater systems requires
considerable advanced and integrated planning, especially in areas of rapid growth and
development, like JUC’s CC&N. The Commission has recognized the advantages and economies

of scale achieved by larger providers that utilize regionalized planning as a method for orderly

! Color-coded in red are the parcels conditionally granted to JUC in the Decision for either water or wastewater
service, or both. The Company was granted a CC&N for wastewater in Parcel 2, but not water, and also provides
wastewater service in H20’s water service area, represented on the map by the areas shaded in green (present CC&N)
and yellow (pending CC&N). The map also depicts existing and proposed water lines and water plants, in addition to
some of the 18-19 wells connected to the Company’s water distribution system.
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growth. See Decision No. 62993 (November 3, 2000), In the Matter of the Arizona Corporation
Commission’s own Motion to Establish the Commission Water Task Force. Absent such an
approach, the risk of redundant infrastructure increases. Further, smaller utilities are finding it
more difficult and cost-prohibitive to comply with federal and state regulation, including safe
drinking water regulations that require substantial capital investment and increased operating
expenses. Such costs cannot be effectively recovered from a small customer base.

7. The project status and amount of plant investment associated with each of the
twenty-three (23) parcels included in the CC&N Extension’s granted by the Decision is identified
and described in the attached Status Report recently provided to Staff. See Exhibit 3.> The Status
Report provides information on the amount and cost of water and wastewater infrastructure
already built to serve each of these expansion areas, as well as the current level of developer
activity associated with each parcel. Specifically, the Status Report indicates, among other
things:

a. For thirteen (13) of the twenty-one (21) parcels, PADs have been approved,
engineering has commenced and builders are performing due diligence.

b. For six (6) of the twenty-one (21) parcels, PADs have been approved,
engineering plans and plats have been approved, subdivisions are under
construction and model homes are currently open.

c. The remaining two (2) parcels contain lot splits and “wildcat” subdivisions,
with homes being sold and occupied in these areas.

8. The Company has invested $9,451,816 to build infrastructure in Parcel Nos. 1
(Arizona Farms), 2 (Bella Vista Farms - wastewater only), 6 (Morning Sun Farms), 9 (Farley) and
11 (Circle Cross Ranch, west of the railroad). Status Report, Exhibit 3. The Morning Sun Farms
Lift-Station, 12” San Tan water line and San Tan heights well were constructed to also serve
Parcel Nos. 3 and 12. Similarly, the Pecan Creek wastewater treatment plant, Vineyard Road Lift
Station/water line and Circlecross wells 1&2 and water plant constructed in Parcel 11 will also

serve Parcel Nos. 5, 14, 15, 16, 17, 18, 20 and 22. Id. In summary, the Status Report illustrates

2 Parcels 10 and 13 were withdrawn from the application.
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JUC’s approach to regionalized planning in an effort to provide its water and wastewater
customers safe, reliable and affordable utility service.

9. Real estate development involves a multi-step process in obtaining various state,
county and local regulatory and administrative approvals, planning for future water and
wastewater infrastructure to serve a rapidly growing population cannot be conducted in a vacuum.
Utilities themselves are often subject to various, and sometimes overlapping federal, state and
county approvals prior to constructing for and serving new developments. Staff recognized the
importance of advanced and integrated planning in a November 26, 2003 Staff Report’ on a

separate wastewater CC&N extension application. Staff writes:

Wastewater collection and treatment cannot be approached in a
fragmented manner. Instead, it demands an area wide planning
and coordination between publicly-owned treatment works, cities,
sanitary districts and privately-owned wastewater treatment plants.
Pursuant to that goal, Section 208 of the Federal Water Pollution
Control Act (Public Law 92-500) provided for the preparation of
‘Certified Water Quality Management Plans’ and the designation
of entities to manage sewage treatment facilities and sewage
collection systems in the respective planning area. The Central
Arizona Association of Governments (‘CAAG’) is the designated
water quality planning agency for the requested CC&N areas in
this application. CAAG has the authority to develop and approve
general wastewater plans which include land development policies,
service areas, objectives, principles and standards for local growth
and development...Critical weight was given to the planning
documents, because the applicant has requested wastewater service
territories, in advance of much actual construction and service.
[Emphasis added]

10.  Likewise, the area under development often dictates the planning horizon for the
construction of water distribution facilities. In undeveloped or underdeveloped areas of rapid
growth, new infrastructure such as public roads and utility service lines is often constructed in an

ad-hoc or orderly manner. Because JUC’s present service area and surrounding territory is

* Docket Nos. W-03576A-03-0586, SW-03575A-03-0586
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experiencing rapid growth, the Company has taken a more regionalized approach in planning and
constructing for future development. The Company charges a hook-up fee to ensure that present
customers are shielded from funding new infrastructure, and the investment of approximately
$9.5m to accommodate growth in the parcels granted to JUC by the Decision is part of the
Company’s regionalized planning strategy, which will ultimately provide the Company’s
customers with the benefits larger water and wastewater system providers can bring — reliability,
financial viability and economies of scale.

11.  As builders and developers in the areas subject to the CC&N extensions granted in
the Decision conduct due diligence and prepare to begin constructing homes, the need to finalize
main extensions and continue the task of building utility infrastructure is readily apparent.
Unfortunately, the liability issues inherent in moving forward with development in the subject
parcels without assurance that the Company’s CC&N will be made permanent places JUC and its
customers at risk. The Commission’s decision that JUC will be the certificated service provider
will eliminate such risks, and will also provide regulatory certainty to the Commission and its
Staff, JUC, developers and other governmental regulatory bodies (i.e., CAAG, CAGRD and
DWR) involved in the planning of the area’s water and wastewater infrastructure needs.

12. For the reasons stated herein, JUC asserts that a decision of the Commission
granting final approval for all parcels included in the CC&N extensions granted by Decision No.
64062 is in the public interest.

WHEREFORE, JUC respectfully requests the following:

A. That the Commission proceed to consider and act upon this Application as
expeditiously as possible and to schedule a hearing, if necessary, on this matter at the earliest
possible date;

B. That upon completion of said hearing the Commission enter its order granting final
approval for all parcels included in the CC&N extensions granted by Decision No. 64062; and

C. That the Commission grant such other and further relief as may be appropriate
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under the circumstances herein.

DATED this g‘w day of July, 2004.

ORIGINAL and 15 copies of the
foregoing delivered this
day of July, 2004, to:

Lynn Farmer, Chief ALJ

Hearing Division

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ernest Johnson, Utilities Director
Utilities Division

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Christopher Kempley, Chief Counsel
Legal Division

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Docket Control

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

1552990.1/51239.001

FENNEMORE CRAIG, P.C.

By: gﬁ?xw‘\\

Jay L. Shapiro
Patrick J. Black
Attorney for Johnson Utilities Company
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Direct Phone: (602) 916-5400 100 ocT 3P W 39 PHOENIX, TUCSON,
Direct Fax: (602) 916-5600 NOGALES, AZ; LINCOLN, NE

i e v £7 (OnP 0r 1122173008 NORTH CENTRAL AVENUE
SUITE 2600
e <+ i+ -PHOENIX, ARIZONA 85012-2913
PHONE: (602) 916-5000

FAX: (602)916-5999

October 3, 2003
BY HAND DELIVERY

Mr. Brian Bozzo, Compliance Manager
Utilities Division

Arizona Corporation Commission

1200 W. Washington St.

Phoenix, Arizona 85007

Re:  Johnson Utilities — WS-02987A-99-0583 and WS-02987A-00-0618
Commission Decision No. 64062 — CC&N Compliance Matters
Filing Approvals to Construct
Filing Approvals of Construction
Formal Request for Certificate Review

Dear Mr. Bozzo:

Pursuant to Commission Decision No. 64062 (October 4, 2001), as amened by Decision
No. 65840 (April 22, 2003), Johnson Utilities Company (“Johnson Ultilities” or “Company”)
hereby makes this compliance filing in accordance with the Commission’s orders in the above-
referenced matter.

Enclosed for your review are copies of all Certificates of Approval to Construct and
Certificates of Approval of Construction for development in each of the respective approved
parcels within Johnson Utilities’ certificate of convenience and necessity (“CC&N”) as
authorized by Decision Nos. 64062 and 65840. The deadline for making this filing is October 4,
2003.

Additionally, the Company hereby formally requests Commission Staff (“‘Staff”) to
conduct a Certificate Review, as set forth in Findings of Fact, {153 of Decision No. 64062,
which requires Johnson Utilities to file such a request within two years of the order. The
deadline for making this request is October 4, 2003. Please contact either Brian Tompsett of
Johnson Utilities, or myself, to coordinate any physical plant inspections Staff will require in
preparing its report in this matter.



FENNEMORE CRAIG
BY HAND DELIVERY

Brian Bozzo, Compliance Manager
October 3, 2003
Page 2

Johnson Utilities has made two compliance filings since its CC&N was reinstated in
Decision No. 65840. On June 27, 2003, the Company submitted documentation of its Pinal
County Franchise for the extension area.

On August 6, 2003, the Company provided documentation of compliance with ADEQ
regulations for its water system. However, Decision No. 65840 provides:

IT IS FURTHER ORDERED that JUC is to file documentation
from the Arizona Department of Environmental Quality (“ADEQ”)
within 30 days of each year’s anniversary date of this Decision,
continuing perpetually until further order of the Commission,
indicating compliance with ADEQ for each year.

This ordering paragraph amends Decision No. 64062, which previously required Johnson
Utilities to file such ADEQ documentation by November 4, 2003. Although Johnson Utilities
interprets this provision as now requiring the Company to file ADEQ documentation of
compliance within thirty days of April 22 of each year', it intends to make a filing for its
wastewater system by November 4, 2003.

Should you have any questions regarding this filing, please do not hesitate to call.

Very truly yours,

Patrick J. Black

Enclosures

£C: Ernest Johnson, Utilities Director (w/out encl.)
Christopher Kempley, Chief Counsel (w/out encl.)
Lyn Farmer, Chief Administrative Law Judge (w/out encl.)
Brian Tompsett, Johnson Utilities

Docket Control
1466791.1/51239.003

' Beginning in 2004, the Company will submit compliance filings within 30 days of April 22 of each year, until
further order of the Commission.
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Johnson Utilities Co.
Decision No. 64062

Parcel Project Number of | Amount of Number of Amount of
Project Name Number Status Customers plant gallons sold | revenue (5)
Arizona Farms Parcel 1 (1) 0 $3,620,334 0 $0
Bella Vista Farms Parcel 2 (1) 0 $1,938,413 0 $0
Jorde Farms Parcel 3 (1) 0 (A) 0 $0
Whitehead Parcel 4 (1) 0 (F) 0 $0
Skyline Parcel 5 (2) 2 (B) 12,506,000 $46,900
Morning Sun Farms Parcel 6 (2) 2 $407,858 25,000,550 $93,752
Shelton Parcel 7 (4) 0 "(C) & (D)" 0 $0
Various owners within Section 28 Parcel 8 (2 0 (C) 0 $0
Farley Parcel 9 (1) 0 $130,000 0 $0
State of Az./Future Development Section|Parcel 10 (3) 0 N/A 0 $0
Circle Cross Ranch (West of R.R.) Parcel 11 (2) 4 $3,355,211 17,183,193 $64,248
Jorde/Morning Sun Farms Parcel 12 (1) i (A) 70,963,613 $266,114
BLM Property Parcel 13 (3) 0 N/A 0 $0
Johnson Farms (within Section 5) Parcel 14 (1) 0 (B) H20 Water Co. H20 Water Co.
Pecan Estates Parcel 15 (2) 0 (B) H20 Water Co. H20 Water Co.
The Home Place Parcel 16 1) 0 (B) H20 Water Co. H20 Water Co.
\Ware Farms Parcel 17 (1) 0 (B) H20 Water Co. H20 Water Co.
\arious Parcel 18 (1) 0 (B) H20 Water Co. H20 Water Co.
Various (Sewer Only) Parcel 19 (4) 0 (C) H20 Water Co. H20 Water Co.
Pecan Ranch Parcel 20 (2) 0 (B) H20 Water Co. H20 Water Co.
Dobson Farms Parcel 21 (1) 0 (C) 0 $0
Circle Cross Ranch (East of R.R.) Parcel 22 (1) 0 (B) H20 Water Co. H20 Water Co.
Magma Ranch Parcel 23 (1) 0 (C) 0 $0

Totals $9,451,816| 125,603,356 $471,01
(1) PAD has been approved, engineering has commenced & builders are performing due diligence.
(2) PAD has been approved, engineering and plats have been approved, subdivision under construction & model homes are open.
Homes are being sold.

(3) Withdrawn from application
(4) Lot splits & Wildcat subdivisions. Homes being sold & Occupied
(5) This amount does not include hook-up fees paid to date.

(A) Served by the engineering and construction of the Morning Sun Farms Lift-Station, 12" San Tan water line, San Tan Heights well

[Total cost of approximately $407,858

(B) Served by the engineering and construction of the Pecan Creek WWTP, Vineyard Rd. Lift-station, Circlecross wells 1& 2,

Vineyard road water line, Circle cross water plant

|

| Total cost of approximately $3,355,211

(C) Served by the engineering and construction of the Heritage Road & Felix Road water & Wastewater lines, Section 11 WWTP

expansion, Rickie well, Rickie waterplant #1and Cooper Road waterline.

| Total cost of approximately $3,620,334

(D) Served by the engineering and construction of the Bella Vista water lines and well expansions.

[ Total cost of approximately $1,938,413

(E) Served by the construction of the Mystic Lake wells #1 & #2 and the Mystic Lake Water plant #1.

| Total cost of approximately $130,000

(F) Served by the existing facilities in the Johnson Ranch Community. Water lines exist on two sides.

7/8/2004

Decision No. 64062 .xls




